COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2010

ESTI MATE SUMVARY 14:11: 38
CONTI D C14811 ESTI MATE NO 0031 PROG SPEC YR 2005
PCN: 14811-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 744.0 DAYS TI VE ALLOW 744 CALENDAR DAYS
VADSWORTH BYPASS @ GRANDVI EW PERCENT TIME:  100. 00 ORI G TI VE ALLOW 690 CALENDAR DAYS
PROJECT NO STU MD40- 011
VADSWORTH BYPASS @ GRANDVI EW
NAMVE OF RQAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 08/ 04/ 2010 DATE TI ME STARTED 10/ 02/ 2006
5670 FRANKLI N STREET DATE LET 08/ 03/ 2006 DATE WORK BEGAN 10/ 02/ 2006
DATE AWARDED 08/ 21/ 2006 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2006 DATE ACCEPTED
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 10/ 02/ 2006
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 18, 538, 949. 78 PARTI Ol PATI NG $ 18,406, 179. 10 $ 17, 143. 65
AWARD PRQIECT AMT: $ 17,618, 378. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 28% TOTAL EARNI NGS 18, 406, 179. 10 17,143. 65
FUNDS AVAI LABLE: $ 132, 770. 68 STOCKPI LED MATERI ALS 7,150. 00 0.00
GROSS EARNI NGS 18, 413, 329. 10 17, 143. 65
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,858. 20 37, 141. 80
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 18, 390, 470. 90 54, 285. 45
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 18, 390, 470. 90 54, 285. 45
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 54, 285. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001  *CLEAR NG AND GRUBBI NG 3. 600 3. 600
ACRE 0. 000 0.00
3, 100. 00000 3. 600 11, 160. 00
0010 202-00001  REMOVAL OF STRUCTURE 13. 000 13. 000
EACH 0. 000 0.00
90. 00000 13. 000 1, 170. 00
0015 202-00003  *REMVAL OF STRUCTURE ('SPECI AL) 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0020 202-00010  *REMVAL CF TREE 358. 000 358. 000
EACH 0. 000 0.00
85. 00000 358. 000 30, 430. 00
0025 202-00019  *REMVAL CF | NLET 10. 000 10. 000
EACH 0. 000 0.00
700. 00000 10. 000 7, 000. 00
0030 202-00020  *REMVAL OF CONCRETE BOX CULVERT 1. 000 1. 000
EACH 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00
0035 202-00027  *REMWVAL OF Rl PRAP 68. 000 68. 000
sy 0. 000 0.00
4.50000 68. 000 306. 00
0040 202-00035  *REMVAL CF PIPE 2, 388. 000 2, 388. 000
LF 0. 000 0.00
11. 00000 2, 388. 000 26, 268. 00
0045 202-00037  *REMOVAL OF END SECTI ON 4.000 4.000
EACH 0. 000 0.00
175. 00000 4.000 700. 00
0050 202-00080  REMOVAL OF GUARD POST 2.000 2.000
EACH 0. 000 0.00
90. 00000 2.000 180. 00
0055 202-00090  REMOVAL OF DELI NEATOR 2.000 2.000
EACH 0. 000 0.00

8. 00000 2.000 16. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00155 REMOVAL COF WALL 50. 000 50. 000
LF 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0065 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 1, 172. 000 1,172. 000
SY 0. 000 0.00
5. 00000 1,172. 000 5, 860. 00
0070 202-00200 *REMOVAL COF S| DEWALK 844. 000 844. 000
SY 0. 000 0. 00
6. 00000 844. 000 5, 064. 00
0075 202-00201 REMOVAL CF CURB 229. 000 229. 000
LF 0. 000 0. 00
2.50000 229. 000 572.50
0080 202-00202 REMOVAL CF GUTTER 201. 000 201. 000
LF 0. 000 0. 00
4. 00000 201. 000 804. 00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 7,161. 000 7,161. 000
LF 0. 000 0.00
3. 50000 7,161. 000 25, 063. 50
0090 202-00204 *REMOVAL OF CURB, GUTTER AND S| DEWALK 162. 000 162. 000
LF 0. 000 0. 00
3. 50000 162. 000 567. 00
0095 202-00205 REMOVAL OF WHEEL STCP 22.000 22.000
EACH 0. 000 0. 00
15. 00000 22.000 330. 00
0100 202-00206 REMOVAL OF CONCRETE CURB RAWVP 119. 700 119. 700
SY 0. 000 0. 00
12. 00000 119. 700 1, 436. 40
0105 202-00207 REMOVAL CF BRI CK PAVERS 83. 000 83. 000
SY 0. 000 0. 00
10. 00000 83. 000 830. 00
0110 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,381.720 1,381.720
SY 0. 000 0.00
13. 00000 1,381.720 17, 962. 36



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU M)40-011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00220 *REMOVAL OF ASPHALT NAT 22,470. 100 22,470. 100
SY 0. 000 0. 00
6. 00000 22,470. 100 134, 820. 60
0116 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 2, 867. 400 2, 867. 400
SY 0. 000 0.00
5. 94379 2,867.400 17, 043. 22
0120 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 943. 850 1, 943. 850
SF 0. 000 0. 00
2.00000 1, 943. 850 3,887.70
0125 202-00503 REMOIVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
SY 0. 000 0. 00
65. 00000 2.000 130. 00
0130 202-00700 *REMOVAL COF LI GHT STANDARD 16. 000 16. 000
EACH 0. 000 0. 00
215. 00000 16. 000 3, 440. 00
0135 202-00810 *REMOVAL CF GROUND S GN 26. 000 26. 000
EACH 0. 000 0. 00
20. 00000 26. 000 520. 00
0140 202-00821  *REMOVAL OF S| GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PVENT 1.000 1.000
LS 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0150 202-01000 *REMVAL OF FENCE 1, 630. 000 1, 630. 000
LF 0. 000 0.00
5. 85000 1, 630. 000 9, 535. 50
0155 202-01130 *REMOVAL CF GUARDRAI L TYPE 3 1, 138. 000 1, 138. 000
LF 0. 000 0. 00
3. 10000 1, 138. 000 3, 527. 80
0160 202-01300 *REMOVAL OF END ANCHORAGE 6. 000 6. 000
EACH 0. 000 0.00
185. 00000 6. 000 1, 110. 00



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO. 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0165 202-04005 CLEAN VALVE BOX 2.000 2.000
EACH 0. 000 0.00
75. 00000 2.000 150. 00
0170 202-04100  * ABANDON VELL 13. 000 13. 000
EACH 0. 000 0.00
1, 200. 00000 13. 000 15, 600. 00
0175 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000
EACH 0. 000 0.00
6, 285. 00000 3.000 18, 855. 00
0180 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 116, 232. 630 116, 232. 630
cy 0. 000 0.00
9. 00000 116, 232. 630 1, 046, 093. 67
0185 203-00060  ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 37, 278. 000 37, 278. 000
cy 0. 000 0.00
15. 00000 37, 278. 000 559, 170. 00
0190 203-00100  *MJCK EXCAVATI ON 16, 798. 500 16, 798. 500
cy 0. 000 0.00
14. 00000 16, 798. 500 235, 179. 00
0195 203-00910  *CONTAM NATED SO L EXCAVATI ON AND DI SPOSAL ( OFF- SI TE) 4, 023. 000 4,023.000
cy 0. 000 0.00
14. 00000 4,023.000 56, 322. 00
0196 900-00006  ADDED | TEM ( DOLLAR)/ 137, 461. 670 137, 461. 670
DOL 0. 000 0.00
1. 00000 137, 461. 670 137, 461. 67
0200 203-01100 PROOF ROLLING 19. 000 19. 000
HOUR 0. 000 0.00
60. 00000 19. 000 1, 140. 00
0205 203-01500  BLADI NG 54.501 54.501
HOUR 0. 000 0.00
90. 00000 54.501 4,905. 09
0210 203-01550 DI NG 48. 000 48. 000
HOUR 0. 000 0.00
125. 00000 48. 000 6, 000. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 203-01597 *POTHCLI NG 35. 000 35. 000
HOUR 0. 000 0. 00
190. 00000 35. 000 6, 650. 00
0220 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 126. 250 126. 250
HOUR 0. 000 0. 00
125. 00000 126. 250 15, 781. 25
0225 203-02330  LABORER 70. 000 70. 000
HOUR 0. 000 0. 00
30. 00000 70. 000 2,100. 00
0230 206-00000  *STRUCTURE EXCAVATI ON 898. 000 898. 000
CcY 0. 000 0. 00
7.50000 898. 000 6, 735. 00
0231 206-00360  MECHAN CAL REI NFORCEMENT CF SOl L MECHANI CAL 1,933. 000 1,933. 000
REI NFORCEMENT OF SO L ( SPECI AL)
CcY 0. 000 0. 00
25. 52000 1, 933. 000 49, 330. 16
0235 207-00405 TOPSOL (SPECI AL) 2, 568. 350 2, 568. 350
CcY 0. 000 0.00
25. 00000 2,568. 350 64, 208. 75
0240 208-00005 EROSI ON LOG 822. 000 822. 000
LF 0. 000 0. 00
6. 00000 822. 000 4,932.00
0245 208-00011  EROSI ON BALES (VEED FREE) 60. 000 60. 000
EACH 0. 000 0. 00
15. 00000 60. 000 900. 00
0250 208-00020  SILT FENCE 5. 609. 000 5, 609. 000
LF 0. 000 0.00
2. 25000 5, 609. 000 12, 620. 25
0255 208-00040 CHECK DAM 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0260 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 7.000
EACH 0. 000 0.00
400. 00000 7.000 2, 800. 00



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0265 208-00050  STCRM DRAI N | NLET PROTECTI ON 33. 000 33.000
EACH 0. 000 0.00
275. 00000 33.000 9, 075. 00
0270 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 14. 000 14. 000
EACH 0. 000 0. 00
1, 200. 00000 14. 000 16, 800. 00
0275 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0280 208-00200  ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0285 208-00300  TEMPORARY BERMB 1, 152. 000 1, 152. 000
LF 0. 000 0. 00
1. 25000 1, 152. 000 1, 440. 00
0290 210-00001  RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0.00
0295 210-00810  *RESET GROUND S| GN 8. 500 8.500
EACH 0. 000 0. 00
90. 00000 8.500 765. 00
0300 210-00815  *RESET S| GN PANEL 10. 000 10. 000
EACH 0. 000 0.00
25. 00000 10. 000 250. 00
0305 210-00831  *RESET TRAFFI C S| GNAL HEAD 0. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0.00
0306 210-01300  RESET | MPACT ATTENUATOR RESET | MPACT ATTENUATCR 1. 000 1. 000
EACH 0. 000 0.00
537. 00000 1. 000 537.00
0310 210-04010  ADJUST MANHOLE 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 210-04015 MODI FY MANHOLE 8. 000 8. 000
EACH 0. 000 0. 00
1, 500. 00000 8. 000 12, 000. 00
0320 210-04016 MZDI FY MANHOLE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0325 210-04020 MODI FY | NLET 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0330 210-04050 ADJUST VALVE BOX 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
0335 212-00006 * SEEDI NG ( NATI VE) 5.290 5. 290
ACRE 0. 000 0. 00
1, 190. 00000 5. 290 6, 295. 10
0336 212-00006 SEEDI NG ( NATI VE) SEEDI NG ( NATI VE) (SPEC AL) 0.918 0.918
ACRE 0. 000 0.00
4, 550. 50000 0.918 4,177. 36
0340 212-00032 *SO L CONDI TI ONI NG 5. 030 5. 030
ACRE 0. 000 0. 00
1, 750. 00000 5. 030 8, 802. 50
0345 213-00003 *MIULCH NG (WEED FREE) 3.770 3.770
ACRE 0. 000 0. 00
2,100. 00000 3.770 7,917.00
0350 213-00061 *MULCH TACKI FI ER 3, 440. 000 3, 440. 000
LB 0. 000 0.00
0. 91000 3, 440. 000 3, 130. 40
0355 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 5, 463. 000 5, 463. 000
SY 0. 000 0.00
1. 52000 5, 463. 000 8, 303. 76
0356 213-00100 SO L BI NDER FLEXTERRA SO L BI NDER 0.918 0.918
ACRE 0. 000 0.00
7, 358. 26000 0.918 6, 754. 88



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0360 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0361 210-04051  ADJUST VALVE BOX ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
705. 29000 1. 000 705. 29
0365 250-00050  *MONI TORI NG TECHNI Cl AN 275. 000 227.100
HOUR 0. 000 0.00
37. 50000 227.100 8,516. 25
0370 250-00110  *HEALTH AND SAFETY OFFI CER 25. 000 21. 000
HOUR 0. 000 0.00
60. 00000 21.000 1, 260. 00
0375 250-00120  *MATERI AL SAVPLI NG AND DELI VERY 400. 000 353. 500
EACH 0. 000 0.00
50. 00000 353. 500 17, 675. 00
0380 250-00230 *TRAP AND TREAT BOS-200, GYPSUM DRY VEI GHT 4, 500. 000 4, 500. 000
LB 0. 000 0.00
4. 45000 4, 500. 000 20, 025. 00
0385 250-00240  *SUBSURFACE Bl CENHANCENMENT | NJECTI ON 140. 000 140. 000
EACH 0. 000 0.00
287. 00000 140. 000 40, 180. 00
0390 250-00300  *WATER TREATMENT SYSTEM 0.000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0395 250-00310  *WATER TREATMENT 30. 500 30. 500
MEAL 0. 000 0.00
668. 00000 30. 500 20, 374. 00
0400 304-06007  AGGREGATE BASE COURSE (CLASS 6) 4, 134. 000 4, 134.000
cy 0. 000 0. 00
27. 00000 4, 134. 000 111, 618. 00
0405 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 40. 000 40. 000
cy 0. 000 0.00
12. 00000 40. 000 480. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCON: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU M)40-011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 997. 340 997. 340
TON 0. 000 0. 00
111. 00000 997. 340 110, 704.74
0415 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 7,879.760 7,879.760
TON 0. 000 0. 00
55. 00000 7,879.760 433, 386. 80
0417 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) ADJUSTMENT 1, 444. 370 1,444.370
FOR THE MONTH OF AUGUST 2008
TON 0. 000 0. 00
3. 08000 1, 444.370 4, 448. 66
0418 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) ADJUSTMENT 1,472. 640 1,472. 640
FOR THE MONTH CF SEPTEMBER 2008
TON 0. 000 0.00
6. 77000 1,472.640 9, 969. 77
0419 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 2,897. 210 2,897. 210
TON 0. 000 0. 00
66. 41000 2,897. 210 192, 403. 72
0420 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
63. 40000 0. 000 0.00
0425 411-10255  *EMILSI FI ED ASPHALT (SLOW SETTI NG 3, 424. 440 3, 424. 440
GAL 0. 000 0.00
3. 00000 3,424. 440 10, 273. 32
0430 412-01100  CONCRETE PAVEMENT (11 | NCH) 485. 170 485.170
SY 0. 000 0. 00
100. 00000 485. 170 48, 517. 00
0435 420-00101 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS B) 64. 000 64. 000
SY 0. 000 0. 00
3. 50000 64. 000 224.00
0440 506-00212 R PRAP (12 | NCH) 435. 000 435. 000
CcY 0. 000 0. 00
40. 00000 435. 000 17, 400. 00
0445 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 27.000 27.000
CcY 0. 000 0. 00
300. 00000 27.000 8, 100. 00



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0450 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 296. 000 296. 000
LF 0. 000 0.00
237. 00000 296. 000 70, 152. 00
0450 MATERI AL ALLOAMNCE 2000 LF 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0.00
0451 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) MODI FI CATI ONS TO 1. 000 1. 000
PEDRAI L
LF 0. 000 0.00
15, 595. 76000 1. 000 15, 595. 76
0455 601-01000  CONCRETE CLASS B 0.000 0. 000
cy 0. 000 0. 00
600. 00000 0. 000 0.00
0460 601-03020  CONCRETE CLASS D (M SCELLANEOUS) 12. 100 12. 100
cy 0. 000 0.00
350. 00000 12. 100 4,235.00
0465 601-03040  CONCRETE CLASS D (BRI DGE) 54. 000 54. 000
cY 0. 000 0.00
450. 00000 54. 000 24, 300. 00
0470 602-00020  *RElI NFORCI NG STEEL (EPOXY COATED) 16, 208. 300 16, 208. 300
LB 0. 000 0.00
0. 75000 16, 208. 300 12, 156. 23
0475 603-01155 15 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 544. 000 544. 000
LF 0. 000 0.00
41. 00000 544. 000 22,304. 00
0480 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 1, 453. 000 1, 453. 000
LF 0. 000 0.00
49. 00000 1, 453. 000 71, 197. 00
0485 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 237. 000 237. 000
LF 0. 000 0.00
61. 00000 237. 000 14, 457. 00
0490 603-01305 30 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 229. 000 229. 000
LF 0. 000 0.00
106. 00000 229. 000 24, 274.00



CONTI D: Cl14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-01365 36 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 278. 000 278. 000
LF 0. 000 0. 00
99. 00000 278. 000 27,522.00
0496 700- 70034 F/ A 36, 922. 730 36, 922. 730
F A 0. 000 0. 00
1. 00000 36, 922. 730 36,922. 73
0500 603-01425 42 1 NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0.00
178. 00000 0. 000 0.00
0501 603-05018 18 | NCH RElI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
918. 35000 1. 000 918. 35
0502 603-05018 18 | NCH RElI NFORCED CONCRETE END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
562. 06000 2.000 1,124.12
0505 603- 05030 30 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0510 603- 05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0515 603-07360 *36 | NCH RElI NFORCED CONCRETE PI PE ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0.00
0516 603-07360 36 | NCH REI NFORCED CONCRETE Pl PE ( JACKED) 114. 000 114. 000
LF 0. 000 0. 00
1, 123. 10000 114. 000 128, 033. 40
0520 604- 00305 *I NLET TYPE C (5 FQOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0525 604- 00310 *I NLET TYPE C (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 604-00510 *I NLET TYPE D (10 FOQT) 1. 000 . 000
EACH . 000 0. 00
4, 200. 00000 . 000 4, 200. 00
0535 604- 00550 *I NLET TYPE D ( SPECI AL) 1. 000 . 000
EACH . 000 0. 00
3, 500. 00000 . 000 3, 500. 00
0540 604- 16050 *I NLET TYPE 16 (SINGLE) (SPEC AL) 2.000 . 000
EACH . 000 0. 00
2, 400. 00000 . 000 4, 800. 00
0545 604- 19105 *INLET TYPE R L 5 (5 FOOT) 1. 000 . 000
EACH . 000 0. 00
2, 500. 00000 . 000 2,500. 00
0550 604-19205 *INLET TYPE R L 10 (5 FQOT) 3. 000 . 000
EACH . 000 0. 00
3, 900. 00000 . 000 11, 700. 00
0555 604-19210 *INLET TYPE R L 10 (10 FOQT) 6. 000 . 000
EACH . 000 0.00
4, 600. 00000 . 000 27, 600. 00
0560 604- 25005 *VANE GRATE | NLET (5 FOQT) 4.000 . 000
EACH . 000 0. 00
2, 400. 00000 . 000 9, 600. 00
0565 604-30000 MANHCLE SLAB BASE ( SPECI AL) 1. 000 . 000
EACH . 000 0. 00
2,600. 00000 . 000 2,600. 00
0570 604-30005 MANHCLE SLAB BASE (5 FOOT) 3. 000 . 000
EACH . 000 0.00
1, 800. 00000 . 000 5, 400. 00
0575 604-30010 MANHCLE SLAB BASE (10 FQOT) 4.000 . 000
EACH . 000 0. 00
2, 200. 00000 . 000 8, 800. 00
0580 604-30015 MANHCLE SLAB BASE (15 FQOT) 3. 000 . 000
EACH . 000 0.00
3, 100. 00000 . 000 9, 300. 00
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PCN: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO. 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0585 604-31010  NMANHOLE BOX BASE (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0590 604-31020  NMANHOLE BOX BASE (20 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0595 604-39005  NMANHOLE SPECI AL (5 FOOT) 3.000 3.000
EACH 0. 000 0.00
3, 400. 00000 3.000 10, 200. 00
0600 605-00060 6 | NCH PERFORATED PI PE UNDERDRAI N 2, 668. 000 2, 668. 000
LF 0. 000 0.00
16. 00000 2, 668. 000 42, 688. 00
0605 605-84000  SUBSURFACE DRAI N OUTLET 1, 588. 000 1, 588. 000
LF 0. 000 0.00
20. 00000 1, 588. 000 31, 760. 00
0610 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 1, 456. 000 1, 456. 000
LF 0. 000 0.00
37. 00000 1, 456. 000 53, 872. 00
0615 606-11000 *BRIDGE RAIL TYPE 10 0. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0615 MATERI AL ALLOMNCE BRI DGE RAIL TYPE 10 30. 000
LF 0. 000 0.00
69. 00000 30. 000 2, 070. 00
0620 606-11030 *BRIDGE RAIL TYPE 10M 80. 000 80. 000
LF 0. 000 0.00
115. 00000 80. 000 9, 200. 00
0620 MATERI AL ALLOMNCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0.00
69. 00000 0. 000 0. 00
0625 607-11455  *FENCE WOOD 0. 000 0. 000
LF 0. 000 0.00
22. 40000 0. 000 0.00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0630 607-11580  *FENCE ( TEVPORARY) 235. 000 235. 000
LF 0. 000 0.00
3. 35000 235. 000 787.25
0635 607-11581  *FENCE ( TEMPORARY) (SPECI AL) 400. 000 400. 000
LF 0. 000 0. 00
59. 60000 400. 000 23, 840. 00
0640 607-53172  *FENCE CHAIN LINK (72 I NCH) 1, 193. 000 1, 193. 000
LF 0. 000 0. 00
6. 55000 1, 193. 000 7,814.15
0641 607-53173  FENCE CHAIN LI NK (SPECIAL) (72 |INCH) BROWN PVC COATED 160. 000 160. 000
CHAI N LI NK FENCE
LF 0. 000 0. 00
50. 70200 160. 000 8,112.32
0642 607-60004 4 FOOT GATE WALK BROWN CL GATE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
414. 75000 1. 000 414.75
0645 608-00006  CONCRETE SI DEWALK (6 | NCH) 3, 044. 000 3, 044. 000
5% 0. 000 0. 00
33. 00000 3, 044. 000 100, 452. 00
0650 608-00010  CONCRETE CURB RAMVP 118. 000 118. 000
5% 0. 000 0. 00
85. 00000 118. 000 10, 030. 00
0655 609-21010  CURB AND GUTTER TYPE 2 (SECTI ON |- B) 3, 231. 000 3, 231. 000
LF 0. 000 0.00
9. 50000 3, 231. 000 30, 694. 50
0660 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 6, 579. 500 6, 579. 500
LF 0. 000 0.00
15. 00000 6, 579. 500 98, 692. 50
0665 609-24002  GUTTER TYPE 2 (2 FQOT) 0.000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0.00
0670 609-24004  GUTTER TYPE 2 (4 FQOT) 256. 000 256. 000
LF 0. 000 0.00
31. 00000 256. 000 7,936. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0671 609-60011 CURB TYPE 6 (SECTION M 662. 000 662. 000
LF 0. 000 0. 00
10. 00000 662. 000 6, 620. 00
0675 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 6, 685. 000 6, 685. 000
SF 0. 000 0.00
9. 50000 6, 685. 000 63, 507. 50
0680 613-00200 *2 I NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0.00
0685 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 402. 000 402. 000
LF 0. 000 0. 00
12. 00000 402. 000 4,824.00
0690 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 608. 000 608. 000
LF 0. 000 0. 00
6. 00000 608. 000 3, 648. 00
0695 613-07023 *PULL BOX (24" X36"X24") 7.000 7.000
EACH 0. 000 0. 00
740. 00000 7.000 5, 180. 00
0700 613-10000 *W RI NG 0. 500 0. 500
LS 0. 000 0.00
61, 330. 00000 0. 500 30, 665. 00
0705 614-00011 *SI GN PANEL (CLASS 1) 101. 250 101. 250
SF 0. 000 0. 00
11. 93000 101. 250 1,207.91
0710 614-00012 *SI GN PANEL (CLASS 11) 24.500 24.500
SF 0. 000 0. 00
14. 84000 24.500 363. 58
0715 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 24.000 24.000
SLI PBASE
EACH 0. 000 0. 00
367. 50000 24.000 8, 820. 00
0720 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 0. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0.00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0725 619-50640 8 | NCH PLASTI C Pl PE 190. 000 190. 000
LF 0. 000 0.00
125. 00000 190. 000 23, 750. 00
0730 619-75064 8 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0735 621-00450  *DETOUR PAVEMENT 12, 730. 000 12, 730. 000
5% 0. 000 0.00
28. 50000 12, 730. 000 362, 805. 00
0740 622-00715  *MONI TOR NG VELLS 225. 000 225. 000
LF 0. 000 0. 00
25. 50000 225. 000 5, 737. 50
0745 622-04035  *WATER STORAGE FACI LI TY 1. 000 1. 000
LS 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
0750 622-11100  *STORAGE BU LDI NG 0.000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0.00
0755 623-09100  *SUBMVERSI BLE PUVP (W VALVI NG AND CONTROLS) 0.000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0.00
0760 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
230, 000. 00000 1. 000 230, 000. 00
0765 626-00000  *NMOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
L, 585, 000. 00000 1. 000 1, 585, 000. 00
0766 626-00000  *MOBI LI ZATI ON ASPHALT PAVI NG CO  MOBI LI ZATI ON 0.000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0767 900-00010  ADDED | TEM ( HOUR)/ 3.750 3.750
HOUR 0. 000 0.00
1, 500. 00000 3.750 5, 625. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0768 900-00010 ADDED | TEM (HOUR)/ ASPHALT PAVI NG CO. STANDBY 2.000 2.000
HOUR 0. 000 0. 00
400. 00000 2.000 800. 00
0770 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0775 627-00005 *EPOXY PAVEMENT MARKI NG 217. 440 217. 440
GAL 0. 000 0. 00
110. 00000 217. 440 23,918. 40
0780 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 39. 250 39. 250
GAL 0. 000 0. 00
25. 00000 39. 250 981. 25
0785 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 697. 000 697. 000
SF 0. 000 0. 00
10. 00000 697. 000 6, 970. 00
0790 627-30327 * PREFCRMED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 452. 000 452. 000
11
) SF 0. 000 0. 00
16. 00000 452. 000 7,232.00
0795 627-30332 * PREFCRMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 1, 816. 000 1, 816. 000
SF 0. 000 0. 00
11. 00000 1, 816. 000 19, 976. 00
0800 629-01001 SURVEY MONUMENT (TYPE 1) 30. 000 30. 000
EACH 0. 000 0. 00
300. 00000 30. 000 9, 000. 00
0805 629-01002 SURVEY MONUMENT ( TYPE 2) 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0810 629-01003 SURVEY MONUMENT ( TYPE 3) 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0815 629-01005 SURVEY MONUMENT ( TYPE 5) 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 630-00000 *FLAGGE NG 4, 634. 500 4, 634. 500
HOUR 0. 000 0. 00
20. 00000 4,634.500 92, 690. 00
0825 630-00004 TRAFFI C CONTROL VEH CLE 3. 000 3. 000
EACH 0. 000 0. 00
4,500. 00000 3. 000 13, 500. 00
0830 630-00007 TRAFFI C CONTRCL | NSPECTI ON 264. 000 264. 000
DAY 0. 000 0. 00
150. 00000 264. 000 39, 600. 00
0835 630-00012 TRAFFI C CONTRCL MANAGEMENT 539. 000 539. 000
DAY 0. 000 0. 00
440. 00000 539. 000 237, 160. 00
0840 630-00015 UNI FORMED TRAFFI C CONTROL COORDI NATI ON 29. 000 29. 000
HOUR 0. 000 0. 00
30. 00000 29. 000 870. 00
0841 630-00003 UNl FORMED TRAFFI C CONTROL CONVERSI ON FROM 3RD PARTY 0. 000 0. 000
Bl LLI NG TO PROJECT BI LLI NG
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0845 630-80001 FLASH NG BEACON ( PORTABLE) 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0850 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 13. 000 13. 000
EACH 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0855 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 133. 000 133. 000
EACH 0. 000 0. 00
75. 00000 133. 000 9, 975. 00
0860 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 74. 000 74. 000
EACH 0. 000 0. 00
100. 00000 74. 000 7, 400. 00
0865 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 22.000 22.000
EACH 0. 000 0. 00
100. 00000 22.000 2,200. 00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0870 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 756. 000 756. 000
SF 0. 000 0.00
20. 00000 756. 000 15, 120. 00
0875 630-80355  PORTABLE MESSAGE SI GN PANEL 4.000 4.000
EACH 0. 000 0.00
12, 000. 00000 4.000 48, 000. 00
0876 630-80305  FLAGG NG STATI ON LI GHT PORTABLE LI GHT PLANT 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0880 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 4. 000
TYP
5 EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0885 630-80360  DRUM CHANNELI ZI NG DEVI CE 155. 000 155. 000
EACH 0. 000 0. 00
40. 00000 155. 000 6, 200. 00
0890 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 4, 404. 000 4, 404. 000
LF 0. 000 0. 00
32. 00000 4, 404. 000 140, 928. 00
0895 630-80380  TRAFFI C CONE 557. 000 557. 000
EACH 0. 000 0.00
10. 00000 557. 000 5, 570. 00
0896 607-00005  END POST 11. 000 11. 000
EACH 0. 000 0.00
120. 12000 11. 000 1,321.32
0897 607-00010  CORNER AND LI NE BRACE PCST 14. 000 14. 000
EACH 0. 000 0.00
153. 62000 14. 000 2, 150. 68
0900 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 8. 000 8. 000
EACH 0. 000 0.00
6, 000. 00000 8. 000 48, 000. 00
0901 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 1. 000
TEMPORARY)
( EACH 0. 000 0.00
3, 899. 00000 1. 000 3,899. 00
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PCN: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO. 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0905 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 0. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0910 700-70010 F/ A M NOR CONTRACT REVI SI ONS (MCR AND M SC.) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0920 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 20, 000. 000 9, 743. 590
FA 0. 000 0.00
1. 00000 9, 743. 590 9, 743. 59
0925 700-70016  F/ A FUEL COST ADJUSTMVENT 16, 536. 640 16, 536. 640
FA 0. 000 0.00
1. 00000 16, 536. 640 16, 536. 64
0930 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 5, 000. 000 -1, 276. 100
FA 0. 000 0.00
1. 00000 -1, 276. 100 -1, 276. 10
0935 700-70021  F/ A ON-THE-JOB TRAI NEE 2,278. 100 2,278.100
HOUR 0. 000 0.00
1. 00000 2,278. 100 2,278. 10
0940 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0946 700-70035  F/ A WADSWORTH GRAVES DI TCH FA 7,925. 680 7, 925. 680
FA 0. 000 0.00
1. 00000 7,925. 680 7,925. 68
0950 700-70060 F/ A ADJUST ADJUST UTI LI TI ES 24, 676. 800 24, 676. 800
FA 0. 000 0.00
1. 00000 24, 676. 800 24, 676. 80
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0955 700-70072 F/ A OBTAI N PONER FROM PUBLI C SERVI CE CO 4,922. 940 4,922. 940
F A 0. 000 0.00
1. 00000 4,922. 940 4,922.94
0956 900- 00006 ADDED | TEM ( DOLLAR)/ GROUNDWATER DEWATERI NG 26, 984. 450 26, 984. 450
DOL 0. 000 0. 00
1. 00000 26, 984. 450 26, 984. 45
0960 700-70380 F/ A EROSI ON CONTROL 3,327.030 3,327.030
F A 0. 000 0. 00
1. 00000 3,327.030 3,327.03
0961 700-70492 F/ A TRAFFI C CONTROL FOR | NSTALLATI ON UNI FORMED TRAFFI C 20, 969. 130 20, 969. 130
CONTRCL
F A 0. 000 0. 00
1. 00000 20, 969. 130 20, 969. 13
0965 700- 70495 F/ A ASBESTCS ABATEMENT WORK 13, 626. 170 13, 626. 170
F A 0. 000 0. 00
1. 00000 13, 626. 170 13, 626. 17
0970 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 40, 000. 000 32, 929. 820
F A 0. 000 0. 00
1. 00000 32, 929. 820 32,929. 82
0972 900-00014 ADDED | TEM (LUWP SUM/ DETENTI ON POND RE- GRADI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 589. 88000 1. 000 5, 589. 88
0973 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL OF RAI SED MEDI AN | SLAND 1. 000 1. 000
LS 0. 000 0. 00
833. 83000 1. 000 833. 83
0974 900-00014 ADDED | TEM (LUWP SUM/ MCDI FI CATI ONS TO WADSWORTH DI TCH 1. 000 1. 000
LS 0. 000 0.00
2,082. 05000 1. 000 2,082. 05
0981 900-00014 ADDED | TEM (LUWP SUM/ ANGLE | RON FOR CUT STONE VENEER 1. 000 1. 000
LS 0. 000 0. 00
241. 36000 1. 000 241. 36
0982 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL OF UST 1. 000 1. 000
LS 0. 000 0.00
8, 658. 29000 1. 000 8, 658. 29
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0983 900-00014 ADDED | TEM (LUWP SUM/ BARRI ER MOUNTED AND TUBULAR 1. 000 1. 000
DELI NEATORS
LS 0. 000 0. 00
429. 00000 1. 000 429. 00
1111 603-50024 24 | NCH PLASTI C PI PE PVC PI PE PLACED | N WADS/ GRAVES 0. 000 0. 000
DI TCH
LF 0. 000 0. 00
47.17667 0. 000 0. 00
1157 206-01786 SHORI NG ( AREA 6) ADDI TI ONAL SHORI NG REQUI RED TO BU LD 1. 000 1. 000
WALLS E-16-BA & E-16-AZ
LS 0. 000 0. 00
58, 464. 49000 1. 000 58, 464. 49
1316 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 189. 000 189. 000
HOUR 0. 000 0. 00
100. 00000 189. 000 18, 900. 00
1793 900- 00014 ADDED | TEM (LUWP SUM/ M SC | TEM5 TO COMPLETE NB 1. 000 1. 000
TRAFFI C SW TCH
LS 0. 000 0. 00
9, 946. 58000 1. 000 9, 946. 58
1796 900- 00014 ADDED | TEM (LUWP SUV) / 1. 000 -1. 000
LS 0. 000 0. 00
14,973. 81000 -1. 000 -14,973. 81
CAT 0200 CURRENT AMI $ 8, 298, 630. 65 $ 0.00$ 8,244,789.09
CAT NO0300 STR E-16- WY ( GRANDVI EW
0980 206-00000 *STRUCTURE EXCAVATI ON 330. 000 330. 000
CcY 0. 000 0. 00
7.50000 330. 000 2,475.00
0985 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 279. 000 279. 000
CcY 0. 000 0. 00
17. 00000 279. 000 4,743. 00
0990 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 279. 000 279. 000
CcY 0. 000 0. 00
16. 00000 279. 000 4,464. 00
0995 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
63. 40000 0. 000 0. 00



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR E- 16- WV ( GRANDVI EW
0996 403-34841  HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 84. 000 84.000
TON 0. 000 0.00
66. 41000 84. 000 5,578. 44
1000 503-00054  *DRI LLED CAI SSON (54 | NCH) 64. 000 64. 000
LF 0. 000 0. 00
240. 00000 64. 000 15, 360. 00
1005 512-00118  BEARI NG DEVI CE ( SPECI AL) 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
1010 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 154. 000 154. 000
LF 0. 000 0.00
237. 00000 154. 000 36, 498. 00
1010 MATERI AL ALLOMNCE 2000 LF 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0.00
1015 515-00120  *WATERPROOFI NG ( MEVBRANE) 521. 000 521. 000
5% 0. 000 0.00
10. 38000 521. 000 5, 407. 98
1020 601-03025  CONCRETE CLASS D (M SCELLANEOUS) ( COLORED) 2.500 2.500
cY 0. 000 0. 00
600. 00000 2.500 1, 500. 00
1025 601-03040  CONCRETE CLASS D (BRI DGE) 273. 000 273. 000
cy 0. 000 0.00
450. 00000 273. 000 122, 850. 00
1025 MATERI AL ALLOAMNCE DECK PANELS 0. 000
cy 0. 000 0.00
45. 33000 0. 000 0.00
1030 601-40301  *STRUCTURAL CONCRETE COATI NG 2,282. 000 2,282. 000
SF 0. 000 0.00
0. 45000 2,282. 000 1, 026. 90
1035 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI) 2,282. 000 2,282. 000
SF 0. 000 0.00
2. 40000 2,282. 000 5, 476. 80



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 STR E-16- WY ( GRANDVI EW

1040 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 77,227.000 77,227.000
LB 0. 000 0. 00
0. 75000 77,227.000 57, 920. 25

1045 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 162. 000 162. 000
LF 0. 000 0. 00
115. 00000 162. 000 18, 630. 00

1045 MATERI AL ALLOMANCE BRI DGE RAIL TYPE 10 SP 0. 000
LF 0. 000 0. 00

69. 00000 0. 000 0. 00

1050 618-00142 * PRESTRESSED CONCRETE | ( BT42) 519. 000 519. 000
LF 0. 000 0. 00
140. 00000 519. 000 72, 660. 00

1050 MATERI AL ALLOMNCE DI APHRANVS 0. 000
EACH 0. 000 0. 00

385. 00000 0. 000 0. 00

1050 MATERI AL ALLOMNCE FLOCDLI GHT( S2) 0. 000
EACH 0. 000 0. 00

326. 64000 0. 000 0. 00

1050 MATERI AL ALLOMNCE SPOTLI GHT( S4) 0. 000
EACH 0. 000 0.00

309. 45500 0. 000 0. 00

1050 MATERI AL ALLOMNCE RECESSED LI GHT ( S3) 0. 000
EACH 0. 000 0. 00

343. 45000 0. 000 0. 00

1050 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00

106. 70000 0. 000 0. 00

1055 619-10180 18 I NCH WELDED STEEL Pl PE 472. 000 472. 000
LF 0. 000 0. 00
141. 00000 472. 000 66, 552. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU M)40-011 ESTI MATE NO 0031
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STR E-16- WY ( GRANDVI EW
1055 MATERI AL ALLOMNCE GALVANI ZED PI PE HANGERS 0. 000
EACH 0. 000 0. 00
1, 018. 83000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 429,142.37 $ 0.00$ 429, 142. 37
CAT NO0301 STR E-16-WV & WN ( ENHANCEMENTS)
1060 206- 00000 *STRUCTURE EXCAVATI ON 363. 000 363. 000
CcY 0. 000 0. 00
7.50000 363. 000 2,722.50
1065 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 308. 000 308. 000
CcY 0. 000 0. 00
17. 00000 308. 000 5, 236. 00
1070 206- 00360 *MECHANI CAL REI NFORCEMENT COF SO L 294. 000 294. 000
CcY 0. 000 0. 00
16. 00000 294. 000 4,704.00
1075 503-00048 *DRI LLED CAI SSON (48 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1080 503-00054 *DRI LLED CAI SSON (54 | NCH) 131. 000 131. 000
LF 0. 000 0. 00
240. 00000 131. 000 31, 440. 00
1085 512-00118 BEARI NG DEVI CE ( SPECI AL) 12. 000 12. 000
EACH 0. 000 0. 00
1, 000. 00000 12. 000 12, 000. 00
1090 514-00201 PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 154. 000 154. 000
LF 0. 000 0. 00
237. 00000 154. 000 36, 498. 00
1090 MATERI AL ALLOMNCE 2000 LF 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0. 00
1095 515-00400 * CONCRETE SEALER 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STR E-16-WV & WN ( ENHANCEMENTS)

1100 601-03025 CONCRETE CLASS D (M SCELLANEQUS) ( COLORED) 2.500 2.500
CcY 0. 000 0. 00
600. 00000 2.500 1, 500. 00
1105 601-03040 CONCRETE CLASS D (BRI DGE) 288. 000 288. 000
CcY 0. 000 0. 00
450. 00000 288. 000 129, 600. 00
1105 MATERI AL ALLOMNCE DECK PANELS 0. 000
CcY 0. 000 0. 00
45. 33000 0. 000 0. 00
1110 601-40301 *STRUCTURAL CONCRETE COATI NG 16, 595. 000 16, 595. 000
SF 0. 000 0. 00
0. 45000 16, 595. 000 7,467.75
1115 601-40302 * STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 16, 595. 000 16, 595. 000
SF 0. 000 0. 00
2. 40000 16, 595. 000 39, 828. 00
1120 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 76, 469. 000 76, 469. 000
LB 0. 000 0. 00
0. 75000 76, 469. 000 57,351.75
1125 618-00142 * PRESTRESSED CONCRETE | ( BT42) 778. 000 778.000
LF 0. 000 0. 00
140. 00000 778. 000 108, 920. 00
1125 MATERI AL ALLOMNCE | NTERMEDI ATE DI APHRAVS 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0.00
1125 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0.00
106. 70000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 437, 268.00 $ 0.00$ 437, 268. 00

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1130 206- 00000 *STRUCTURE EXCAVATI ON 719. 000 719. 000
CcY 0. 000 0.00
7.50000 719. 000 5,392.50



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)
1135 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 245. 000 245. 000
CcY 0. 000 0. 00
17. 00000 245. 000 4,165. 00
1140 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 340. 000 340. 000
CcY 0. 000 0. 00
16. 00000 340. 000 5, 440. 00
1145 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1150 206-01782 *SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1155 206-01783 *SHORI NG ( AREA 3) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1156 206-01784 SHORI NG (AREA 4) SHORING AREAS 4 & 5 26, 503. 000 26, 503. 000
LS 0. 000 0. 00
1. 00000 26, 503. 000 26, 503. 00
1160 503-00048 *DRI LLED CAI SSON (48 | NCH) 280. 000 280. 000
LF 0. 000 0. 00
170. 00000 280. 000 47, 600. 00
1165 509-00001 STRUCTURAL STEEL ( GALVAN ZED) 7,980. 000 7,980. 000
LB 0. 000 0.00
1. 25000 7,980. 000 9, 975. 00
1170 512-00118 BEARI NG DEVI CE ( SPECI AL) 16. 000 16. 000
EACH 0. 000 0. 00
1, 000. 00000 16. 000 16, 000. 00
1170 MATERI AL ALLOMNCE PI NTLES 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0.00
1175 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0031
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1175 MATERI AL ALLOMNCE PI PE AND STEEL PANS 0. 000
EACH 0. 000 0. 00
4,807. 40000 0. 000 0. 00
1180 514-00201 PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 262. 000 262. 000
LF 0. 000 0. 00
237. 00000 262. 000 62, 094. 00
1180 MATERI AL ALLOMNCE 2000 LF 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0.00
1185 517-00100 *WATERPROCOFI NG ( RAI LROAD) 367. 000 367. 000
SY 0. 000 0. 00
101. 05000 367. 000 37,085. 35
1185 MATERI AL ALLOMNCE WATERPROCFI NG RR PARTI AL 0. 000
SY 0. 000 0. 00
63. 96800 0. 000 0. 00
1190 518-00000 BRI DGE COVPRESSI ON JO NT SEALER 72.000 72.000
LF 0. 000 0. 00
120. 00000 72.000 8, 640. 00
1190 MATERI AL ALLOMNCE STAI NLESS STEEL COWPRESSI ON JT 0. 000
LF 0. 000 0. 00
70. 83334 0. 000 0. 00
1195 601-03040 CONCRETE CLASS D (BRI DGE) 285. 000 285. 000
CcY 0. 000 0. 00
450. 00000 285. 000 128, 250. 00
1200 601-40301 *STRUCTURAL CONCRETE COATI NG 5, 063. 000 5, 063. 000
SF 0. 000 0.00
0. 45000 5, 063. 000 2,278.35
1205 601-40302 * STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 5, 063. 000 5, 063. 000
SF 0. 000 0.00
2. 40000 5, 063. 000 12,151. 20
1210 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 66, 155. 900 66, 155. 900
LB 0. 000 0. 00

0. 75000 66, 155. 900 49, 616. 93
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1215 618-00510 * PRESTRESSED CONCRETE | ( SPECI AL) 524. 000 524.000
LF 0. 000 0. 00
210. 00000 524. 000 110, 040. 00
1215 MATERI AL ALLOMANCE DI APHRAM MATERI ALS 0. 000
LF 0. 000 0. 00
18. 07939 0. 000 0. 00
1215 MATERI AL ALLOMNCE BT 54 G RDERS 0. 000
LF 0. 000 0. 00
160. 42000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 758,231.33 % 0.00$ 758, 231. 33

CAT NO0303 STR WALL E-16-AZ (SH 121 E)

1220 206- 00000 * STRUCTURE EXCAVATI ON 700. 000 700. 000
cy 0. 000 0. 00
7.50000 700. 000 5, 250. 00
1225 206- 00100 * STRUCTURE BACKFI LL (CLASS 1) 535. 000 535. 000
cy 0. 000 0. 00
17. 00000 535. 000 9, 095. 00
1230 503- 00200 *CAl SSON ( SPECI AL) 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
430. 00000 3, 030. 000 1, 302, 900. 00
1235 504- 04420 * PRECAST PANEL FACI NG 3, 627. 000 3, 627. 000
SF 0. 000 0. 00
29. 00000 3,627. 000 105, 183. 00
1235 MATERI AL ALLOMANCE PRECAST PANEL FACI NG 0. 000
SF 0. 000 0. 00
15. 30078 0. 000 0.00
1240 601- 03050 CONCRETE CLASS D (WALL) 273. 200 273. 200
cy 0. 000 0. 00
350. 00000 273. 200 95, 620. 00
1241 601- 03055 CONCRETE CLASS D (WALL) (SPECIAL) 7.000 7.000
cy 0. 000 0. 00

481. 73000 7.000 3,372.11
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0303 STR WALL E-16-AZ (SH 121 E)

1245 601-40301  *STRUCTURAL CONCRETE COATI NG 1, 680. 000 1, 680. 000
SF 0. 000 0. 00
0. 45000 1, 680. 000 756. 00
1250 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI) 5, 478. 000 5, 478. 000
SF 0. 000 0. 00
2. 40000 5, 478. 000 13, 147. 20
1255 601-40400  *STRUCTURAL CONCRETE STAIN 422. 000 422. 000
sy 0. 000 0. 00
0. 75000 422. 000 316. 50
1260 602-00020  *RE|I NFORCI NG STEEL (EPOXY COATED) 30, 456. 700 30, 456. 700
LB 0. 000 0. 00
0. 75000 30, 456. 700 22, 842. 53
CAT 0303  CURRENT AMI $ 1,558,482.34% 0.00$ 1,558, 482. 34

CAT NO0304 STR WALL E-16-BA (SH 121 W

1265 206- 00000 * STRUCTURE EXCAVATI ON 633. 000 633. 000
cY 0. 000 0. 00
7.50000 633. 000 4,747.50
1270 206- 00100 * STRUCTURE BACKFI LL (CLASS 1) 413. 000 413. 000
cY 0. 000 0. 00
17. 00000 413. 000 7,021. 00
1275 503- 00200 *CAl SSON ( SPECI AL) 3, 162. 000 3, 162. 000
LF 0. 000 0. 00
430. 00000 3, 162. 000 1, 359, 660. 00
1280 504-04420 * PRECAST PANEL FACI NG 3, 682. 000 3, 682. 000
SF 0. 000 0. 00
29. 00000 3, 682. 000 106, 778. 00
1285 601- 03050 CONCRETE CLASS D (WALL) 210. 600 210. 600
cY 0. 000 0. 00
350. 00000 210. 600 73, 710. 00
1286 601- 03055 CONCRETE CLASS D (WALL) (SPECI AL) 7.000 7.000
cY 0. 000 0. 00

481. 73000 7.000 3,372.11
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STR WALL E-16-BA (SH 121 W

1290 601-40301  *STRUCTURAL CONCRETE COATI NG 1, 175. 000 1, 175. 000
SF 0. 000 0. 00
0. 45000 1, 175. 000 528. 75
1295 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 4, 856. 000 4, 856. 000
SF 0. 000 0. 00
2. 40000 4, 856. 000 11, 654. 40
1300 601-40400  *STRUCTURAL CONCRETE STAIN 409. 000 409. 000
sy 0. 000 0. 00
0. 75000 409. 000 306. 75
1305 602-00020  *RE| NFORCI NG STEEL (EPOXY COATED) 21, 647. 000 21, 647. 000
LB 0. 000 0. 00
0. 75000 21, 647. 000 16, 235. 25
1306 700-70034  F/ A FORCE ACCOUNT CONCRETE SEALING WALL 17, 495. 320 17, 495. 320
FA 0. 000 0. 00
1. 00000 17, 495. 320 17, 495. 32
CAT 0304  CURRENT AMI $ 1,601, 509.08 $ 0.00$ 1,601, 509.08

CAT NOO305 RTD ABUTMENTS AND Pl ER

1310 206- 00000 *STRUCTURE EXCAVATI ON 177.000 177. 000
CcY 0. 000 0.00
7.50000 177.000 1,327.50
1315 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 270. 000 270. 000
CcY 0. 000 0.00
80. 00000 270. 000 21, 600. 00
1320 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 153. 000 153. 000
CcY 0. 000 0. 00
17. 00000 153. 000 2,601. 00
1325 503-00048 *DRI LLED CAI SSON (48 | NCH) 280. 000 280. 000
LF 0. 000 0. 00
170. 00000 280. 000 47, 600. 00
CAT 0305 CURRENT AMI  $ 73,128.50 $ 0.00$ 73, 128.50

CAT NO0306 STR WALL E-16-BB (SH 121 E)

1330 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 2,214.000 2,214. 000
CcY 0. 000 0. 00
17. 00000 2,214.000 37, 638. 00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 STR WALL E-16-BB (SH 121 E)

1335 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 1, 839. 000 1, 839. 000
cy 0. 000 0.00
16. 00000 1, 839. 000 29, 424. 00
1340 503-00200  *CAl SSON (' SPECI AL) 2,419. 180 2,419. 180
LF 0. 000 0.00
430. 00000 2,419.180 1, 040, 247. 40
1345 504-04420  *PRECAST PANEL FAC NG 5, 241. 000 5, 241. 000
SF 0. 000 0.00
29. 00000 5, 241. 000 151, 989. 00
1345 MATERI AL ALLOMNCE WALL PANELS 0. 000
SF 0. 000 0.00
4.76435 0. 000 0.00
1345 MATERI AL ALLOMNCE SLATON PANEL FACI NG 0. 000
SF 0. 000 0.00
20. 26000 0. 000 0.00
1350 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 1, 406. 000 1, 406. 000
LF 0. 000 0.00
237. 00000 1, 406. 000 333, 222.00
1350 MATERI AL ALLOMNCE 2000 LF 41.5 LF REMAI NI NG HERE 0. 000
LF 0. 000 0.00
200. 28305 0. 000 0.00
1355 601-03050  CONCRETE CLASS D (WALL) 380. 600 380. 600
cy 0. 000 0.00
350. 00000 380. 600 133, 210. 00
1360 601-40301  *STRUCTURAL CONCRETE COATI NG 3,328. 000 3,328. 000
SF 0. 000 0.00
0. 45000 3,328. 000 1, 497. 60
1365 601-40302  *STRUCTURAL CONCRETE COATI NG (ANTI - GRAFFI TI) 8, 566. 000 8, 566. 000
SF 0. 000 0.00
2.40000 8, 566. 000 20, 558. 40
1370 601-40400  *STRUCTURAL CONCRETE STAI N 582. 000 582. 000
sy 0. 000 0.00

0. 75000 582. 000 436. 50
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 STR WALL E-16-BB (SH 121 E)

1375 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 22,016. 000 22,016. 000
LB 0. 000 0. 00
0. 75000 22,016. 000 16, 512. 00
CAT 0306 CURRENT AMI $ 1,764,734.90 % 0.00$% 1,764, 734.90

CAT NO0307 STR WALL E-16-BC (SH 121 W

1379 206- 00000  STRUCTURE EXCAVATI ON 771. 000 771. 000
oy 0. 000 0. 00
7.50000 771. 000 5,782. 50
1380 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 2, 664. 000 2, 664. 000
oy 0. 000 0. 00
17. 00000 2, 664. 000 45, 288. 00
1385 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 1, 640. 000 1, 640. 000
oy 0. 000 0. 00
16. 00000 1, 640. 000 26, 240. 00
1386 206-01788  SHORI NG (AREA 8) 1. 000 1. 000
LS 0. 000 0.00
18, 552. 00000 1. 000 18, 552. 00
1390 503-00200  *CAl SSON ( SPECI AL) 699. 960 699. 960
LF 0. 000 0.00
430. 00000 699. 960 300, 982. 80
1395 504- 04420  *PRECAST PANEL FACI NG 4,709. 000 4, 709. 000
SF 0. 000 0.00
29. 00000 4,709. 000 136, 561. 00
1395 MATERI AL ALLOWANCE SLATCN PANEL FACI NG 0. 000
SF 0. 000 0.00
20. 26000 0. 000 0. 00
1400 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 833. 000 833. 000
LF 0. 000 0.00
237.00000 833. 000 197, 421. 00
1400 MATER! AL ALLOWANCE 2000 LF 0. 000
LF 0. 000 0.00

200. 28305 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0307 STR WALL E-16-BC (SH 121 W

1405 601-03050  CONCRETE CLASS D (WALL) 304. 500 304. 500
(% 0. 000 0. 00
350. 00000 304. 500 106, 575. 00
1406 900- 00014  ADDED | TEM (LUMP SUM)/ CONCRETE CAST- | N-PLACE RETAI NI NG 1. 000 1. 000
VALL
LS 0. 000 0.00
63, 607. 00000 1. 000 63, 607. 00
1410 601-40301  *STRUCTURAL CONCRETE COATI NG 3, 813. 000 3, 813. 000
SF 0. 000 0.00
0. 45000 3, 813. 000 1,715.85
1415 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI) 8, 520. 000 8, 520. 000
SF 0. 000 0.00
2. 40000 8, 520. 000 20, 448. 00
1420 601-40400  *STRUCTURAL CONCRETE STAIN 523. 000 523. 000
5% 0. 000 0.00
0. 75000 523. 000 392. 25
1425 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 22,925. 000 22, 925. 000
LB 0. 000 0.00
0. 75000 22, 925. 000 17,193.75
1426 900- 00014  ADDED | TEM (LUMP SUM/ CO #20 M SC. FI XED COSTS 1. 000 1. 000
LS 0. 000 0.00
113, 420. 95000 1. 000 113, 420. 95
1427 700-70014  F/ A I NCENTI VE VALUE ENG NEERI NG CONTRACTCR | NCENTI VE 1. 000 1. 000
PAYMENT
FA 0. 000 0.00
207, 262. 42000 1. 000 207, 262. 42
1428 700-70505  F/ A PLAN REQUI REMENTS CDOT BRI DGE DESI GN COSTS 0. 000 0. 000
FA 0. 000 0.00
10, 700. 00000 0. 000 0. 00
CAT0307  CURRENT AMI $ 1,261,442.52$ 0.00$ 1,261,442, 52

CAT NO0308 STR WALL E-16-BD (SH 121 E)

1430 206- 00000 *STRUCTURE EXCAVATI ON 165. 000 165. 000
CcY 0. 000 0.00
7.50000 165. 000 1, 237.50
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0308 STR WALL E-16-BD (SH 121 E)

1435 206-00100  *STRUCTURE BACKFILL (CLASS 1) 203. 000 203. 000
cy 0. 000 0.00
17. 00000 203. 000 3,451. 00
1440 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 162. 000 162. 000
LF 0. 000 0.00
237. 00000 162. 000 38, 394. 00
1440 MATERI AL ALLOWANCE 2000 LF 0. 000
LF 0. 000 0.00
200. 28305 0. 000 0.00
1445 518-00106  \WATERSTCP (6 | NCH) 7.000 7.000
LF 0. 000 0.00
16. 00000 7.000 112. 00
1450 601-03050  CONCRETE CLASS D (WALL) 89. 765 89. 765
cy 0. 000 0.00
350. 00000 89. 765 31,417.75
1455 601-40301  *STRUCTURAL CONCRETE COATI NG 1, 061. 000 1, 061. 000
SF 0. 000 0.00
0. 45000 1, 061. 000 477. 45
1460 601-40302  *STRUCTURAL CONCRETE COATI NG (ANTI - GRAFFI TI) 1, 955. 000 1, 955. 000
SF 0. 000 0.00
2.40000 1, 955. 000 4,692. 00
1465 601-40400  *STRUCTURAL CONCRETE STAI N 100. 000 100. 000
sy 0. 000 0.00
0. 75000 100. 000 75. 00
1470 602-00020  *REI NFORC NG STEEL (EPOXY COATED) 3, 548. 000 3, 548. 000
LB 0. 000 0.00
0. 75000 3, 548. 000 2,661. 00
CAT 0308  OURRENT AMI $  82,517.70 $ 0.00$  82,517.70

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0416 403-34841  HOT M X ASPHALT (GRADING SX) (100) (PG 64-22) CHANGED 0. 000 0. 000
FROM (SX) (76-28), ADDED 319 TONS
TON 0. 000 0. 00

66. 41000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1475 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1480 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1485 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMI  $ 103, 000. 00 $ 0.00$ 103, 000. 00

CAT NOO600 ARCHI TECTUAL ENHANCEMENTS

0971 700-70036  FORCED ACOOUNTS STANDBY RENTAL RATES FCR EQUI PMENT - 1. 000 1. 000
HARVEST FESTI VAL QO #22
FA 0. 000 0.00
6, 535. 72000 1. 000 6, 535. 72
1486 206- 00000  STRUCTURE EXCAVATI ON 2,351. 000 2,351. 000
oy 0. 000 0. 00
7.50000 2, 351. 000 17, 632. 50
1487 206-00200  STRUCTURE BACKFILL (CLASS 2) 1, 691. 000 1, 691. 000
(% 0. 000 0. 00
18. 57000 1, 691. 000 31, 401. 87
1490 207-00405  TOPSO L (SPECIAL) 592. 000 592. 000
(% 0. 000 0. 00
25. 00000 592. 000 14, 800. 00
1495 212-00006  *SEEDI NG ( NATI VE) 1.270 1.270
ACRE 0. 000 0.00
1, 190. 00000 1.270 1,511. 30
1496 212-00011  SEEDI NG (LAWK) SEEDI NG BLUE GRAMA (LAWK) 0. 089 0. 089
ACRE 0. 000 0.00
26, 833. 20000 0.089 2,388.15
1500 212-00032  *SO L CONDI TI ONI NG 1.270 1.270
ACRE 0. 000 0.00

1, 750. 00000 1.270 2,222.50
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1505 212-00040  *SO L PREPARATI ON ( LAWK) 0. 620 0.620
ACRE 0. 000 0.00
2, 100. 00000 0.620 1,302. 00
1510 212-00048  *SO L PREPARATI ON ( SPECI AL) 888. 000 888. 000
(% 0. 000 0. 00
12. 00000 888. 000 10, 656. 00
1515 212-00050  *SCD 0. 000 0. 000
SF 0. 000 0.00
0. 85000 0. 000 0. 00
1516 212-00050  SOD SCD (RTF WATER SAVER) 29, 845. 000 29, 845. 000
SF 0. 000 0.00
1. 20000 29, 845. 000 35, 814. 00
1520 213-00000  *MJILCH NG 0.020 0.020
ACRE 0. 000 0.00
1, 600. 00000 0.020 32.00
1525 213-00004  *MILCH NG (VEED FREE STRAW 1.020 1.020
ACRE 0. 000 0.00
2, 100. 00000 1.020 2,142.00
1530 213-00005  *MJILCH NG ( DECORATI VE) 800. 000 800. 000
oF 0. 000 0. 00
2.41000 800. 000 1,928. 00
1535 213-00008  *MULCHI NG (WOCD CH P) 4, 740. 000 4, 740. 000
oF 0. 000 0. 00
2.97000 4, 740. 000 14, 077. 80
1540 213-00300  *CONCRETE LANDSCAPE BORDER 550. 000 550. 000
LF 0. 000 0.00
10. 00000 550. 000 5, 500. 00
1545 213-00440  *METAL LANDSCAPE BCRDER (1/8X4 | NCH) 2, 560. 000 2, 560. 000
LF 0. 000 0.00
2. 25000 2, 560. 000 5, 760. 00
1550 213-00500 TREE GRATE 6. 000 6. 000
EACH 0. 000 0.00

1, 000. 00000 6. 000 6, 000. 00
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PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0031
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0600 ARCHI TECTUAL ENHANCEMENTS

1550 MATERI AL ALLOMNCE TREE GRATES HAMON 0. 000
EACH 0. 000 0. 00
680. 66667 0. 000 0.00
1555 214-00000 * LANDSCAPE MAI NTENANCE 1. 450 0. 650
LS 0. 150 17, 143. 65
114, 291. 00000 0. 800 91, 432. 80
1560 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 43. 000 43. 000
EACH 0. 000 0. 00
415. 00000 43. 000 17, 845. 00
1565 214-00225 *DECI DUQUS TREE (2.5 | NCH CALI PER) 36. 000 36. 000
EACH 0. 000 0. 00
540. 00000 36. 000 19, 440. 00
1570 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 440. 000 440. 000
EACH 0. 000 0. 00
44.00000 440. 000 19, 360. 00
1575 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 150. 000 150. 000
EACH 0. 000 0. 00
34. 50000 150. 000 5,175. 00
1580 214-00805 *GROUND COVER VI NES (2.25 I NCH POTS) 125. 000 125. 000
EACH 0. 000 0. 00
15. 00000 125. 000 1, 875. 00
1585 214-00910 *PERENNI ALS (1 GALLON CONTAI NER) 1, 004. 000 1, 004. 000
EACH 0. 000 0. 00
18. 00000 1, 004. 000 18, 072. 00
1590 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 1, 535. 000 1, 535. 000
(924 0. 000 0.00
27.00000 1, 535. 000 41, 445. 00
1595 304- 09020 PERVEABLE AGGREGATE BASE COURSE 13. 000 13. 000
TON 0. 000 0. 00
20. 00000 13. 000 260. 00
1600 420-00131 GEOTEXTI LE ( SEPARATOR) ( CLASS B) 41. 000 41. 000
SY 0. 000 0.00

4. 00000 41. 000 164. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS
1605 503-00048 *DRI LLED CAI SSON (48 | NCH) 35. 000 35. 000
LF 0. 000 0. 00
170. 00000 35. 000 5, 950. 00
1610 509-00010 *STRUCTURAL STEEL ( SPECI AL) 600. 000 600. 000
LB 0. 000 0. 00
115. 00000 600. 000 69, 000. 00
1610 MATERI AL ALLOMANCE PYLON CAPS 0. 000
LB 0. 000 0. 00
27. 39640 0. 000 0. 00
1615 517-00000 *WATERPROCOFI NG ( ASPHALT) 1, 495. 000 1, 495. 000
SY 0. 000 0. 00
28. 36000 1, 495. 000 42, 398. 20
1620 601-01000 CONCRETE CLASS B 148. 000 148. 000
CcY 0. 000 0. 00
600. 00000 148. 000 88, 800. 00
1625 601-01050 CONCRETE CLASS B (WALL) 713. 000 713. 000
CcY 0. 000 0. 00
350. 00000 713. 000 249, 550. 00
1630 601-03040 CONCRETE CLASS D (BRI DGE) 30. 000 30. 000
CcY 0. 000 0. 00
450. 00000 30. 000 13, 500. 00
1635 601-40005 *CUT STONE VENEER 4, 607. 500 4, 607. 500
SF 0. 000 0. 00
39. 00000 4, 607. 500 179, 692. 50
1636 900- 00006 ADDED | TEM (DOLLAR)/ VAR QUS MCDI FI CATI ONS TO CUT STONE 1.014 1.014
VENEER
DOL 0. 000 0.00
17, 354. 49000 1.014 17,597. 45
1637 601-40010 MASONRY WALL CONCRETE Cl NDER BLOCK/ | NSTALLED AND 113.786 113.786
GROUTED
SF 0. 000 0. 00
30. 31988 113.786 3,449. 98
1640 602-00000 *RElI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
0. 65000 0. 000 0.00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1645 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 60, 296. 000 60, 296. 000
LB 0. 000 0. 00
0. 75000 60, 296. 000 45, 222. 00
1650 605-01020 2 1 NCH HORI ZONTAL DRAI'N 49. 000 49. 000
LF 0. 000 0. 00
4. 00000 49. 000 196. 00
1655 605-01030 3 I NCH HORI ZONTAL DRAI'N 537. 000 537. 000
LF 0. 000 0. 00
4. 00000 537. 000 2,148.00
1656 900- 00014 ADDED | TEM (LUWP SUM/ ON- DECK PLANTER BOX 1. 000 1. 000
MODI FI CATI ONS
LS 0. 000 0. 00
15, 341. 29000 1. 000 15, 341. 29
1660 605- 83000 GEOCCOWPCSI TE DRAIN 916. 000 916. 000
SY 0. 000 0. 00
12. 00000 916. 000 10, 992. 00
1665 608- 00005 CONCRETE S| DEWALK ( SPECI AL) 123. 000 123. 000
SY 0. 000 0. 00
65. 00000 123. 000 7,995. 00
1670 608- 00006 CONCRETE SI DEWALK (6 | NCH) 295. 000 295. 000
SY 0. 000 0. 00
33. 00000 295. 000 9, 735. 00
1675 608-00012 CURB RAMP ( SPECI AL) 38. 600 38. 600
SY 0. 000 0. 00
105. 00000 38. 600 4, 053. 00
1680 608-00070 *| NTERLOCKI NG PAVERS 6, 393. 000 6, 393. 000
SF 0. 000 0.00
9. 00000 6, 393. 000 57, 537. 00
1685 608-00350 CONCRETE S| DEWALK ( COLORED) 48. 300 48. 300
SY 0. 000 0. 00
55. 00000 48. 300 2,656. 50
1690 609-21022 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 336. 000 336. 000
LF 0. 000 0. 00

17. 00000 336. 000 5,712.00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1695 610-00010 *MEDI AN COVER MATERI AL ( DECORATI VE) 5, 558. 000 5, 558. 000
SF 0. 000 0.00
9. 50000 5, 558. 000 52, 801. 00
1700 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 4, 040. 000 4, 040. 000
SF 0. 000 0.00
9. 50000 4, 040. 000 38, 380. 00
1705 613-00100 *1 I NCH ELECTRI CAL CONDUI T 1, 463. 000 1, 463. 000
LF 0. 000 0. 00
3. 00000 1, 463. 000 4, 389. 00
1710 613-00402 *4 | NCH ELECTRI CAL CONDUI T (I NSTALL ONLY) 345. 000 345. 000
LF 0. 000 0. 00
4. 00000 345. 000 1, 380. 00
1715 613-01100 *1 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 450. 000 1, 450. 000
LF 0. 000 0.00
3. 00000 1, 450. 000 4, 350. 00
1720 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 7,159. 000 7, 159. 000
LF 0. 000 0.00
6. 00000 7,159. 000 42, 954. 00
1725 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI O) 871. 000 871. 000
LF 0. 000 0. 00
10. 00000 871. 000 8, 710. 00
1730 613-06000 *METER POLE 3. 000 3. 000
EACH 0. 000 0. 00
3, 430. 00000 3. 000 10, 290. 00
1735 613-10000 *W RI NG 0. 500 0. 500
LS 0. 000 0.00
61, 330. 00000 0. 500 30, 665. 00
1740 613-12000 *LUM NAI RE FLUORESCENT ( TUNNEL) 40. 000 40. 000
EACH 0. 000 0. 00
830. 00000 40. 000 33, 200. 00
1740 MATERI AL ALLOMNCE FLUORESCENT TUNNEL LUM NAI RES 10. 000
EACH 0. 000 0. 00

508. 00000 10. 000 5, 080. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS
1745 613-15000 *FLOCDLI GHT 24.000 24.000
EACH 0. 000 0. 00
945. 00000 24.000 22,680. 00
1745 MATERI AL ALLOMANCE CORRECTI ON FROM PD 6/ 25/ 07 0. 000
FLOCDLI GHTS
EACH 0. 000 0.00
326. 64000 0. 000 0.00
1750 613-15050 *SPOT LI GHT 8. 000 8. 000
EACH 0. 000 0. 00
918. 00000 8. 000 7,344.00
1750 MATERI AL ALLOMANCE CORRECTI ON FROM PD 6/ 25/ 07 0. 000
SPOTLI GHTS
EACH 0. 000 0. 00
309. 45500 0. 000 0. 00
1755 613-15100 *RECESSED LI GHT 90. 000 90. 000
EACH 0. 000 0. 00
765. 00000 90. 000 68, 850. 00
1755 MATERI AL ALLOMNCE CORRECTI ON FROM PD 6/ 25/ 07 RECESSED 0. 000
LI GHTS
EACH 0. 000 0.00
343. 45000 0. 000 0. 00
1756 613-15100 RECESSED LI GHT MODI FI CATI ON OF S3 90. 000 90. 000
EACH 0. 000 0. 00
88. 59000 90. 000 7,973.10
1760 613-15200 *RECESSED LI GHT ( SPECI AL) 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
1761 613-15200 RECESSED LI GHT ( SPECI AL) 4. 000 4. 000
EACH 0. 000 0. 00
428. 66000 4.000 1,714. 64
1765 613-16010 *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) 2.000 2.000
EACH 0. 000 0. 00
7,510. 00000 2.000 15, 020. 00
1765 MATERI AL ALLOMNCE W LI GHTS 0. 000
EACH 0. 000 0. 00
0. 00

1, 421. 50000 0. 000
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PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0031
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0600 ARCHI TECTUAL ENHANCEMENTS

1765 MATERI AL ALLOMNCE TYPE S1A 0. 000
EACH 0. 000 0. 00
2, 945. 60000 0. 000 0. 00
1770 613-16025  *LUM NAI RE (SPECIAL) (LED) (STEP LI GHT) 135. 000 135. 000
EACH 0. 000 0. 00
90. 00000 135. 000 12, 150. 00
1770 MATERI AL ALLOMNCE STEP LI GHT 0. 000
EACH 0. 000 0. 00
51. 40741 0. 000 0. 00
1775 613-30005  *LIGHT STANDARD AND LUM NAI RE ( PEDESTRI AN 12. 000 12.000
EACH 0. 000 0. 00
4, 240. 00000 12.000 50, 880. 00
1775 MATER AL ALLOMNCE XCEL LI GHTS 0. 000
EACH 0. 000 0. 00
751. 25000 0. 000 0. 00
1775 MATERI AL ALLOMNCE TYPE S1 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
1780 613-34400  *LIGHT STANDARD METAL (40 FOOT) 16. 000 16. 000
EACH 0. 000 0. 00
3, 500. 00000 16. 000 56, 000. 00
1780 MATERI AL ALLOMANCE LI GHT POLE 0. 000
EACH 0. 000 0. 00
2, 110. 00000 0. 000 0. 00
1785 613-40010  *LIGHT STANDARD FOUNDATI ON 30. 000 30. 000
EACH 0. 000 0. 00
890. 00000 30. 000 26, 700. 00
1790 613-50100  *LIGHTI NG CONTROL CENTER 1.000 1.000
EACH 0. 000 0. 00
11, 440. 00000 1.000 11, 440. 00
1790 MATERI AL ALLOAANCE LI GHTI NG CONTROL CENTER 0. 000
EACH 0. 000 0. 00

5, 860. 00000 0. 000 0. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS
1791 613-50100 LI GHTI NG CONTRCL CENTER REBUI LD LI GHTI NG CONTROL CENTER 1. 000 1. 000
EACH 0. 000 0. 00
5, 953. 50000 1. 000 5, 953. 50
1792 900- 00014 ADDED | TEM (LUWP SUM/ ADD REVERSE LETTERI NG SI GN AND 1. 000 1. 000
BACKLI GHTI NG TO GATEWAY AND
LS 0. 000 0. 00
8, 002. 85000 1. 000 8, 002. 85
1795 613-50400 *LI GHT STANDARD TI MBER ( TEMPORARY) 16. 000 16. 000
EACH 0. 000 0. 00
1, 430. 00000 16. 000 22,880. 00
1800 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 16. 000 16. 000
EACH 0. 000 0. 00
458. 00000 16. 000 7,328.00
1805 614-00035 SI GN PANEL ( SPECI AL) 1, 070. 000 1, 070. 000
SF 0. 000 0. 00
75. 00000 1, 070. 000 80, 250. 00
1810 619-40120 *1-1/2 1 NCH COPPER PI PE 165. 000 165. 000
LF 0. 000 0. 00
21. 67000 165. 000 3,575.55
1815 619-50080 *1 1 NCH PLASTI C PI PE 880. 000 880. 000
LF 0. 000 0. 00
1.21000 880. 000 1, 064. 80
1820 619-50100 *1-1/4 1 NCH PLASTI C Pl PE 12, 173. 000 12, 173. 000
LF 0. 000 0.00
2.15000 12, 173. 000 26,171.95
1825 619-50120 *1-1/2 1 NCH PLASTI C Pl PE 1, 190. 000 1, 190. 000
LF 0. 000 0.00
2.38000 1, 190. 000 2,832.20
1830 619-50160 *2 I NCH PLASTI C PI PE 1, 440. 000 1, 440. 000
LF 0. 000 0.00
3. 52000 1, 440. 000 5, 068. 80
1835 621-00650 PEDESTRI AN STAI R STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
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PCN: 14811-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS
1840 622-00150 PLANTER BOX 4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
1845 622- 00250 BENCH 4. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
1845 MATERI AL ALLOMNCE BENCHES 0. 000
EACH 0. 000 0. 00
912. 00000 0. 000 0. 00
1850 622-00350 TRASH RECEPTACLE 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
1850 MATERI AL ALLOMNCE TRASH RECEPTECLES 0. 000
EACH 0. 000 0.00
858. 00000 0. 000 0.00
1855 622-20100 *PRECAST COLORED CONCRETE CAP 1, 848. 000 1, 848. 000
LF 0. 000 0.00
42. 00000 1, 848. 000 77,616. 00
1860 623-00156 *1 RRI GATI ON BUBBLER 20. 000 20. 000
EACH 0. 000 0. 00
82. 00000 20. 000 1, 640. 00
1865 623-00162 *DRI P EM TTER TUBI NG 0. 000 0. 000
LF 0. 000 0.00
1. 36000 0. 000 0.00
1870 623-00205 *4 1 NCH POP- UP SPRAY SPRI NKLER 263. 000 263. 000
EACH 0. 000 0. 00
16. 00000 263. 000 4,208. 00
1871 623-00206 6 I NCH POP- UP SPRAY SPRI NKLER 3. 000 3. 000
EACH 0. 000 0. 00
40. 17000 3. 000 120.51
1875 623-00212 *12 1 NCH PCP- UP SPRAY SPRI NKLER 362. 000 362. 000
EACH 0. 000 0. 00
44.50000 362. 000 16, 109. 00
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PON: 14811-BID ESTI MATE RUN 08/ 04/ 2010
PRQIECT: STU MD40- 011 ESTI MATE NO 0031 14:11: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1880 623-00332  *4 | NCH PCP- UP ROTARY SPRI NKLER 55. 000 55. 000
EACH 0. 000 0.00
42. 00000 55. 000 2,310. 00
1885 623-01712  *1-1/2 | NCH BACKFLOW PREVENTER 5. 000 5.000
EACH 0. 000 0.00
1, 750. 00000 5.000 8, 750. 00
1890 623-03108  *1 | NCH AUTOMATI C CONTRCL VALVE 30. 000 30. 000
EACH 0. 000 0.00
180. 00000 30. 000 5, 400. 00
1895 623-03112  *1-1/2 | NCH AUTOMATI C CONTRCL VALVE 19. 000 19. 000
EACH 0. 000 0.00
244.00000 19. 000 4, 636. 00
1900 623-04000  *CONTROL WRE 24 VOLT 42, 839. 000 42, 839. 000
LF 0. 000 0.00
1. 02000 42, 839. 000 43, 695. 78
1905 623-04008  *1 I NCH QUI CK- COUPLER VALVE 14. 000 14. 000
EACH 0. 000 0.00
88. 00000 14. 000 1,232.00
1910 623-05012  *1-1/2 | NCH GATE VALVE 2.000 2.000
EACH 0. 000 0.00
53. 00000 2.000 106. 00
1915 623-05016  *2 | NCH GATE VALVE 5. 000 5.000
EACH 0. 000 0.00
81. 00000 5.000 405. 00
1920 623-07012  1-1/2 | NCH WATER METER 5. 000 5. 000
EACH 0. 000 0.00
1, 500. 00000 5.000 7,500. 00
1925 623-07600  *1-1/2 | NCH FLOW SENSCR 5. 000 5.000
EACH 0. 000 0.00
166. 00000 5.000 830. 00
1930 623-07601  *1 I NCH FLOW SENSOR 0. 000 0. 000
EACH 0. 000 0.00

155. 00000 0. 000 0. 00
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1935 623-08106 *6 STATI ON AUTOVATI C CONTRCOLLER 1. 000 1. 000
EACH 0. 000 0. 00
481. 00000 1. 000 481. 00
1940 623-08112 *12 STATI ON AUTOVATI C CONTROLLER 3. 000 3. 000
EACH 0. 000 0. 00
691. 00000 3. 000 2,073.00
1945 623-08116 *16 STATI ON AUTOVATI C CONTRCOLLER 2.000 2.000
EACH 0. 000 0. 00
797. 00000 2.000 1, 594. 00
1950 623-08308 *8 STATI ON AUTOVATI C CONTRCLLER (I NSTALL ONLY) 5. 000 0. 000
EACH 0. 000 0. 00
514. 00000 0. 000 0.00

CAT 0600 CURRENT AMI  $ 2,170, 862.39 $ 17,143.65% 2,099, 083. 24

PRQJIECT TOTAL CURRENT AMI $18,538,949.78 $ 17, 143. 65 $18, 413, 329. 07



